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US EPA RECORDS CENTER REGION 5
200 W. Allegan Street, Suite 300

Plainwell, Michigan 49080-1397

CONESTOGA-ROVERS Telephone: (269)685-5181 Fax: (269)685-5223
& ASSOCIATES www.CRAworld.com

\

November 7, 2013 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
- 77 West Jackson Boulevard (SR-6J)

Chicago, lllinois 60604-3590

Dear Ms. Desa_i:

Re: Monthly Progress Report — October 2013
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 84 for the period of October 1, 2013 through October 31, 2013.

Should you have any questions or requnre any additional information, please do not hesitate to contact the
undersigned.

Yours truly,
CONESTOGA-ROVERS & ASSOCIATES
%4/\/ ) éa /MJ@'—

Jennifer L. Quigley, P.E.

JQ/39/Plw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copiés

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only

Joe Jackowski (Weyerhaeuser) — electronic only
Martin Lebo (Weyerhaeuser) — electronic only
Garret Bondy (AMEC) — electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
Jeffrey Lifka (Tetra Tech) — electronic only

Gregory Carli (CRA) — electronic only
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Progress Report No. 84
October 1, 2013 to October 31, 2013

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
.Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA)
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4
and the Plainwell, Inc. Mill Property (Site) Operational Unit No.7 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

e Submitted a response to U.S. EPA's June 18, 2013 comments on the Multi-Area Quality Assuranée
Project Plant {QAPP) on October 2, 2013.
e Submitted Revision 03, Addendum 06 to the QAPP on October 2, 2013.

2. Data Received

¢ None.

3. Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None.

4. Problems Encountered and Planned Resolution

e None.

5. Work Anticipated During the Next Reporting Period

¢ Development of response to U.S. EPA's November 1, 2013 comments on the Feasibility Study (FS)
Report. '

e Development of revised FS Report.

6. Anticipated Development with Work during the Next Period

e None.
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7. Other Relevant Information

e Decommissioning and demolition activities have been initiated by the City of Plainwell under a
Michigan Blight Elimination Program Grant. The work is anticipated to be completed mid-November
2013 and will be conducted on portions of Residential Areas 1 to 3. and Mixed
Residential/Commercial Area 2.

e MW-10 was damaged in October 2013 during on-Site activities. The area has been demarcated and
steps are being taken to properly abandon MW-10 and install a new monitoring well adjacent to
MW-10. '

056394 Desai-39P-ATT-Progress Report No 84.docx





